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Dow Environmental Inc.
Penn Center West
Building Ili, Suite 300
Pittsburgh, PA 15276
Fax: (412) 788-1316

PGH-95-MJD-1044 (412) 788-2717

November 15, 1995

Mr. Michael McAteer

U.S. Environmental Protection Agency
Region V

77 West Jackson Boulevard

HSRW-6)

Chicago, Illinois 60604-3590

Subject: Enviro-Chem Superfund Site

Monthly Progress Report Number 27

October 15, 1995 through November 14, 1995
Dear Mr. McAteer:

Enclosed is the subject progress report. A copy of the report has been submitted to
Mr. Tony Likins at IDEM.

Sincerely.
Mark J. D:éak, P.E.
Project Manager

MID/rks
Enclosure
cc: Dr. Roy Ball, Ph.D., P.E. - ERM-North Central

Mr. Norman Bernstein, Esq. - N. W. Bernstein & Associates
Mr. John Kyle, III, Esq. - Barns & Thornburg



Dow Environmentai Inc.

Memorandum

PGH-95-MJD-1045

TO: Tony Likins, IDEM DATE: November 15, 1995
Michael McAteer, U.S. EPA

FROM: Mark J. Dowiak

COPIES: Roy O. Ball, Ph.D., P.E., ERM-North Central
Norman W. Bernstein, Esq., N. W. Bernstein & Associates
John Kyle, III, Esq., Barnes and Thornburg

SUBJECT: Enviro-Chem Superfund Site
Monthly Progress Report Number 27
October 15, 1995 through November 14, 1995

This Monthly Progress Report has been prepared in accordance with Section XII of the Consent
Decree entered September 10, 1991, Number 83-419 C, U.S.D. C. District of Indiana.

Activities

In an October 18, 1995 correspondence to U.S. EPA the Trustees submitted a Statement of
Position outlining the issues in dispute pursuant to the Consent Decree, paragraph XIV.C.
These issues include:

1. The EPA proposed extension of the area of remediation westward into the support
zone outside the area covered in the Consent Decree to remedy trace levels of
contaminants not covered in the Consent Decree, and

2. The use of site-specific soil organic carbon data for calculation of soil cleanup
levels.

In an October 18, 1995 correspondence to U.S. EPA, DEI submitted the Assessment of
Remedial Actions in the Central Support Zone. The assessment provided DEI’s evaluation of
the engineering and cost implications associated with extending the remedial boundary into the
Central Support Zone Area.

The Field Sampling Plan for the Soils TOC Investigation was submitted to U.S. EPA on October
20, 1995.
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TO: Tony Likins, IDEM

Michael McAteer, U.S. EPA
November 15, 1995 - Page 2

In a series of letter correspondence between U.S. EPA and the Trustees, dated October 27,
October 31 and November 6, the parties continued discussions concerning the issues in dispute
and proposed informal negotiations in an attempt to resolve the issues.

On October 27, 1995, the Pre-Final (90%) Design Report and plans were submitted to U.S EPA
and IDEM. These plans included the Technical Specifications, General Health and Safety Plan,
Construction Quality Assurance Plan, Quality Assurance Project Plan, Field Sampling Plan, and
Air Monitoring Plan.

de maximis, inc. conducted the October monthly site inspection on October 31, 1995. The
following conditions were noted during the monthly site inspection:

o The fences, gates, and locks were secure.
° Three (3) rolloff boxes of solid waste remain onsite. These boxes are covered
and secure.

L Rain water was observed standing on the decon pad and the water storage pad.
° Trash was removed from the west division channel and stockpiled onsite.
In addition to the above, in a November 6, 1995 correspondence to U.S. EPA, the Trustees
provided notification that Roy O. Ball will act as the "Project Manager", pursuant to Section
XI1.B of the Consent Decree.

On November 13, 1995, the Pre-Final (90%) Design Drawings were submitted to U.S. EPA and
IDEM (EPA being closed on November 10, 1995).

The Soils TOC Investigation survey work started on November 13,1995. The drilling work is
planned to start on November 20, 1995.

° The drilling work for the Soils TOC Investigation will commence on November 20,
1995.

° The solid waste rolloff Loxes will be hauled offsite for final diSposal at a permitted TSD
facility.

MID/rks
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November 15, 1995

Mr, Michael McAteer

U.S. Environmental Protection Agency
Region V

77 West Jackson Boulevard

HSRW-6J

Chicago, linois 60604-3590

Subject: Enviro-Chem Superfund Site
Monthly Progress Report Number 27
October 15, 1995 through November 14, 1995

Dear Mr. McAteer;

Dow Envirgnmental inc.
Penn Center West
Building 11, Suita 300
Piltaburgh, PA 15276
Fax: (412) 788-1316

(412) 788-2717

F. 02

Enclosed is the subject progress report. A copy of the report has been submitted to

Mr. Tony Likins at IDEM,
Sincerely,

Mark J. Doéak, P.E.
Project Manager

MID/rks

Bnclosure

cc:  Dr. Roy Ball, Ph.D., P.E, - ERM-North Central
Mr. Norman Bemstein, Esq. - N. W. Bernstein & Associates
Mr. John Kyle, III, Esq. - Bamns & Thornburg



